
ID Task Name Duration Start Finish

1  MoDot Project: JNW0049    25 
days

Mon 5/18 Fri 6/19 

2  ESS CONSTRUCTION    
 SCHEDULE:

17 
days

Mon 5/18 Tue 6/9 

3 1" Surface Level Overlay (13,047.55     
tons):

11 
days

Mon 5/18 Mon 
6/1

4 1" Surface Level Paving (LM 18.236       
to LM 27.75) Start of project to Route         
Z (~halfway point) - Matching Daily     

4 days Mon 5/18 Fri 5/22 

5 1" Surface Level Paving (LM27.75 to LM       
32.893 to LM 27.75) From halfway point to        
end of project & back - Racetrack      

2 days Mon 5/25 Wed 
5/27

6 1" Surface Level Paving - Remaining      
Driveways / Entrances / Side roads      
(Harrisonville)

1 day Mon 6/1 Mon 
6/1

7  Edge Treatment (7,497 tons):      6 days Tue 6/2 Tue 6/9 

8 Agg Edge Rock (Type 5)    6 days Tue 6/2 Tue 6/9 

9  SUBCONTRACTORS: 7 days Wed 6/10 Thu 
6/18

10 Dripline 1 day Wed 6/10 Wed 
6/10

11 Rumble Strips 2 days Fri 6/12 Mon 
6/15

12 Pavement Markings 2 days Wed 6/17 Thu 
6/18

13

14
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