ID Task Name Duration Start Finish
May 3, '26 May 10, '26 May 17, '26 May 24, '26 May 31, '26 Jun7,'26
‘ simlitlwlrtlelsls mlrtlwlrtlels simlrlwlrlels simlrlwlrlels simlitlwlrtlelslis mlrtlwlrl|[rls
1 | MoDot Project: JINWOO49 27 Thu 5/7 | Fri 6/12 MoDot Project: JNW0049
days 5/7 6/12
2 O R O 20 Thu 5/7 |Wed ESS CONSTRUCTION SCHEDULE:
» days 6/3 5/7 v 6/3
3
4 | 0.5" Scratch Course Paving (WBL from 1 day Thu5/7 Thu 5/7
LM 18.60 to LM 32.893) - From 4-way
to end of project
5 | 0.5" Scratch Course Paving (EBL from 4 days Fri 5/8 Wed
LM 32.893 to LM 18.60)- From end of 5/13
project to 4-way
6 | 0.5" Scratch Course Paving (both 0.5 Thu 5/14 Thu
lanes LM 18.273 to LM 18.60) days 5/14
7 ace Level Overla 04 Thu 5/14 g"/gg 1" Surface Level Overlay (13,047.55 tons):
O
8 | 1" Surface Level Paving (LM 18.236 5 days Thu 5/14 Thu
to LM 27.75) Start of project to Route 5/21
Z (Thalfway point) - Matching Daily
9 | 1" Surface Level Paving (LM27.75to LM 2.5 Thu 5/21 Mon
32.893 to LM 27.75) From halfway pointto days 5/25
end of project & back - Racetrack
10 | 1" Surface Level Paving - Remaining 1day Tue 5/26 Tue
Driveways / Entrances / Side roads 5/26 -
(Harrisonville)
1 dge Treatme 497 to Wed 5/27 \é\/l;.-d Edge Treatment (7,497 tons):
12 | Agg Edge Rock (Type 5) 6 days Wed 5/27 Wed
6/3
13 SUBCONTRACTORS:
6/4 6/12
14 | Dripline 1day Thu6/4 Thu6/4
(L]
15 | Rumble Strips 2 days Mon 6/8 Tue 6/9
I
16 | Pavement Markings 2 days Thu 6/11 Fri 6/12
—
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