
ID Task Name Duration Start Finish

1  MoDot Project: JNW0049    47 
days

Thu 
3/19

Fri 5/22 

2 MOB Asphalt Plant (Garden City) 14 days Mon 
3/23

Thu 
4/9

3 Pre-Con Meeting 1 day Fri 
3/20

Fri 
3/20

4 Install Post Mounted Signs 3 days Mon 
3/30

Wed 
4/1

5  ESS CONSTRUCTION    
 SCHEDULE:

23 
days

Mon 
4/13

Wed 
5/13

6 Coldmilling (Depth Transitions LM 18.60 -      
32.839) 4-way to end of Project     

1 day Mon 
4/13

Mon 
4/13

7 Coldmilling (Depth Transitions & Curb     
Cuts LM 18.236 - 18.60) Start of       
Project to 4-way  

0.5 days Mon 
4/20

Mon 
4/20

8 0.5" Scratch Course (9,785.75 tons):    7 days Tue 
4/14

Wed 
4/22

9 0.5" Scratch Course Paving (WBL from     
LM 18.60 to LM 32.893) - From 4-way        
to end of project   

2.75 
days

Tue 
4/14

Thu 
4/16

10 0.5" Scratch Course Paving (EBL from      
LM 32.893 to LM 18.60)- From end of        
project to 4-way  

2.75 
days

Fri 4/17 Tue 
4/21

11 0.5" Scratch Course Paving (both     
lanes LM 18.273 to LM 18.60)     

0.5 
days

Wed 
4/22

Wed 
4/22

12 1" Surface Level Overlay (13,047.55     
tons):

8 days Wed 
4/22

Fri 5/1 

13 1" Surface Level Paving (LM 18.236       
to LM 27.75) Start of project to Route         
Z (~halfway point) - Matching Daily     

3.25 
days

Wed 
4/22

Mon 
4/27

14 1" Surface Level Paving (LM27.75 to LM       
32.893 to LM 27.75) From halfway point to        
end of project & back - Racetrack      

2.75 
days

Mon 
4/27

Thu 
4/30

15 1" Surface Level Paving - Remaining      
Driveways / Entrances / Side roads      
(Harrisonville)

0.5 
days

Fri 5/1 Fri 5/1 

16  Edge Treatment (7,497 tons):      6 days Tue 5/5 Tue 
5/12

17 Agg Edge Rock (Type 5)    6 days Tue 5/5 Tue 
5/12

18  SUBCONTRACTORS: 7 days Thu 
5/14

Fri 5/22 

19 Dripline 1 day Thu 
5/14

Thu 
5/14

20 Rumble Strips 2 days Mon 
5/18

Tue 
5/19

21 Pavement Markings 2 days Thu 
5/21

Fri 5/22 
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ID Task Name Duration Start Finish

1  MoDot Project: JNW0049    30 
days

Mon 
4/13

Fri 5/22 

2  ESS CONSTRUCTION    
 SCHEDULE:

23 
days

Mon 
4/13

Wed 
5/13

3 Coldmilling (Depth Transitions LM 18.60 -      
32.839) 4-way to end of Project     

1 day Mon 
4/13

Mon 
4/13

4 Coldmilling (Depth Transitions & Curb     
Cuts LM 18.236 - 18.60) Start of       
Project to 4-way  

0.5 days Mon 
4/20

Mon 
4/20

5 0.5" Scratch Course (9,785.75 tons):    7 days Tue 
4/14

Wed 
4/22

6 0.5" Scratch Course Paving (WBL from     
LM 18.60 to LM 32.893) - From 4-way        
to end of project   

2.75 
days

Tue 
4/14

Thu 
4/16

7 0.5" Scratch Course Paving (EBL from      
LM 32.893 to LM 18.60)- From end of        
project to 4-way  

2.75 
days

Fri 4/17 Tue 
4/21

8 0.5" Scratch Course Paving (both     
lanes LM 18.273 to LM 18.60)     

0.5 
days

Wed 
4/22

Wed 
4/22

9 1" Surface Level Overlay (13,047.55     
tons):

8 days Wed 
4/22

Fri 5/1 

10 1" Surface Level Paving (LM 18.236 to LM        
27.75) Start of project to Route Z        

(~halfway point) - Matching Daily    

3.25 
days

Wed 
4/22

Mon 
4/27

11 1" Surface Level Paving (LM27.75 to LM       
32.893 to LM 27.75) From halfway point to        
end of project & back - Racetrack      

2.75 
days

Mon 
4/27

Thu 
4/30

12 1" Surface Level Paving - Remaining      
Driveways / Entrances / Side roads      
(Harrisonville)

0.5 
days

Fri 5/1 Fri 5/1 

13  Edge Treatment (7,497 tons):      6 days Tue 5/5 Tue 
5/12

14 Agg Edge Rock (Type 5)    6 days Tue 5/5 Tue 
5/12

15  SUBCONTRACTORS: 7 days Thu 
5/14

Fri 5/22 

16 Dripline 1 day Thu 
5/14

Thu 
5/14

17 Rumble Strips 2 days Mon 
5/18

Tue 
5/19

18 Pavement Markings 2 days Thu 
5/21

Fri 5/22 
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